



PURCHASING AND CONTRACTS DIVISION

**CITY OF LONGMONT, COLORADO
CONTRACT AMENDMENT NUMBER THREE
H.C. PECK & ASSOCIATES, INC.
CONTRACT # RFP-VS-16040**

The following provisions are hereby agreed to and shall be amended to the above referenced Agreement dated 06/30/2016:

1. The **Performance Schedule** for the contract is hereby revised as described in the Boulder County Collaborative – URA Timeline (Mod 2), on page 2 of this Amendment.
2. **Section 26, TERM**, is hereby revised as follows: *This contract shall commence on June 27, 2016 and shall continue through project completion, which is anticipated **December 31, 2017**.*

All other terms and conditions of the Agreement remain in full force and effect.

SO AGREED:

CITY OF LONGMONT

Valerie Scott
Valerie Scott, CPPB, Procurement Specialist

7/13/2017
Date

H.C. PECK & ASSOCIATES, INC.

Lee Hamre
Signature

7/13/17
Date

Printed Name: Lee Hamre

Title: President

Boulder County Collaborative URA - Timeline (MOD 2)

	May	June	July	August	Sept.	Oct.	Nov.	31-Dec	
Intake/Application	File Review and Application Documentation								
Issue All Notices	NOE's, 90-Day Notices, Notices to Vacate								
Advisory Meetings	Meeting to Review Options								
Eligibility Verification	Review of Eligibility for All HH's								
DS&S Inspections	For Comps and Actual				For Actual Replacment Units				
Payment Processing	Claims & QC of files and File Closeout								

