



PURCHASING AND CONTRACTS DIVISION

CITY OF LONGMONT, COLORADO
CONTRACT AMENDMENT NUMBER FOUR
H.C. PECK & ASSOCIATES, INC.
CONTRACT # RFP-VS-16040

The following provisions are hereby agreed to and shall be amended to the above referenced Agreement dated 06/30/2016:

- 1. Decent, Safe and Sanitary ("DS&S") inspections to be performed by Contractor are hereby added back into the scope of the agreement.
2. Third party verifications have been delayed with FEMA. As such, additional time is required to complete the work. Section 26, TERM, is hereby revised as follows: This contract shall commence on June 27, 2016 and shall continue through project completion, which is anticipated no later than December 31, 2018.

All other terms and conditions of the Agreement remain in full force and effect.

SO AGREED:

CITY OF LONGMONT

Valerie Scott

Valerie Scott, CPPB, Procurement Specialist

01/02/18

Date

H.C. PECK & ASSOCIATES, INC.

Lu Sh...

Signature

1/2/18

Date

Printed Name:

Lee Satterfield Hamre

Title:

President + CEO